

South Broward Hospital District
Board Building Committee
Construction Progress Report
July 2024

<i>Active Projects</i>	<i>Contractor</i>	<i>Architect</i>	<i>Scheduled Completion Date</i>	<i>Current Status</i>	<i>Comments</i>
<u>Memorial Healthcare System</u>					
Command Center	Lee Construction	Saltz Michelson	August 2024	On Schedule	None
Primary Care Plantation	Thornton Construction	Saltz Michelson	December 2024	On Schedule	None
Buildout Dania Beach Center	Lee Construction	Saltz Michelson	May 2025	On Schedule	None
Dr. Davis Blue Water	Thornton Construction	HKS Architects	December 2024	On Schedule	None
UCC 10175 Pines Blvd. (**)	Lee Construction	Saltz Michelson	**		None
<u>Memorial Hospital Miramar</u>					
Interventional Radiology Room	Engel Construction	HKS Architects	September 2024	On Schedule	None
Campus Signage (**)	Lee Construction	Harvard Jolly	**		None
MOB 2 MRI/CT Lab (**)	Lee Construction	Harvard Jolly	**		None
<u>Memorial Hospital Pembroke</u>					
OR Cysto Room	Lee Construction	Saltz Michelson	March 2025	On Schedule	None
<u>Memorial Hospital West</u>					
2nd FL Labor & Delivery (**)	Lee Construction	HKS Architects	March 2025	On Schedule	None
<u>Memorial Regional Hospital</u>					
Emerg Dept and Trauma Bay Renovation	Turner Construction	Harvard Jolly	May 2025	On Schedule	None
Family Birthplace 4th Floor	Turner Construction	HKS Architects	March 2025	On Schedule	None
Linear Accelerator Replacement	Gerrits Construction	HKS Architects	August 2024	Complete	None
<u>Memorial Regional Hospital South</u>					
Chiller 3 Replacement	Lee Construction	Saltz Michelson	June 2025	On Schedule	None

* Denotes Item Added to Report

** Pending Permit



MEMORIAL REGIONAL HOSPITAL • MEMORIAL REGIONAL HOSPITAL SOUTH • JOE DIMAGGIO CHILDREN'S HOSPITAL
 MEMORIAL HOSPITAL WEST • MEMORIAL HOSPITAL MIRAMAR • MEMORIAL HOSPITAL PEMBROKE • MEMORIAL MANOR

South Broward Hospital District
 Board Building Committee
 Projects in Planning
 July 2024

<u>Memorial Regional Hospital</u>	Contractor	Architect
Surgical and Critical Care Tower Expansion	Robins & Morton	HKS Architect
<u>Memorial Healthcare System</u>		
Free Standing Emergency Dept (Douglas Road)	DPR	HKS Architects
Free Standing Emergency Dept (Red Road)	DPR	HKS Architects
<u>Memorial Hospital Miramar</u>		
Miramar MOB II 3 rd Floor Urology	TBD	Harvard Jolly
MHM Kitchen Freezer/Cooler Replacement*	TBD	Harvard Jolly
MHM Ultrasound Xray Room Relocation *	TBD	Harvard Jolly
<u>Memorial Hospital West</u>		
MHW MCI Shell Space Renovation	TBD	HKS Architects
MHW MRI Upgrade	TBD	Harvard Jolly
Envelope Repairs*	TBD	Harvard Jolly
MHW MCI Shell Space Renovation*	TBD	HKS Architects
MCI Conversion to MCVI*	TBD	Harvard Jolly
<u>Memorial Hospital Pembroke</u>		
MHP Exterior Envelope Repair*	TBD	Harvard Jolly
<u>Memorial Regional Hospital South</u>		
HVAC AHU 3*	TBD	Saltz Michelson
MRHS CT Imaging Suite Addition*	TBD	Harvard Jolly
<u>Memorial Manor</u>		
Manor FEMA Hardening	TBD	Saltz Michelson
Manor Piped O2*	TBD	HKS Architects

*Denotes Item Added to Report